

## EMS Data File Implementation Status (% complete) - 01/10/2011

### Data File - User Acceptance Test

	Metrics Data Provider	Completion Summary (# of interface tasks completed)	Data File Manifest	Distribution Log File Delivery	Ingest Flat File Delivery	Archive Flat File Delivery	User Profile Flat File Delivery	Product Mapping Flat File Delivery	Product Search Flat File Delivery	Reconciliation	EMS Account Set-up (HTML DB)	Production Readiness	Data Provider Acceptance	Production Implementation	Comments	
Original	ASF	9 of 10	100	100	50	100	100	100	100	100	100	100	Yes	83.3	Currently testing Ingest and updated Archive files in UAT. Status telecons held bi-weekly	
	ECHO	5 of 5	100	100	N/A	N/A	N/A	N/A	N/A	100	100	100.0	Yes	100.0		
	EMD*	9 of 9	100	100	100	100	100	100	100	100	100	100.0	N/A	N/A		
	GES S4PA	9 of 9	100	100	N/A	100	100	100	100	100	100	100.0	Yes	100.0		
	GHRC	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0		
	LARC ANGe	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0		
	LARC ECS	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0		
	LP ECS	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0		
	MODAPS	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0		
	NSIDC ECS	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0		
	NSIDC V0	9 of 9	100	100	N/A	100	100	100	100	100	100	100.0	Yes	100.0	DistFTP logs currently being retested in UAT. 3+ months worth of data processed and resolved to known products. Waiting for reconciliation on internal users.	
	ORNL	9 of 9	100	100	N/A	TBD	100	100	100	100	100	100.0	Yes	100.0		
	PODAAC	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0		
SEDAAC	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0			
New	CDDIS	10 of 10	100	100	100	100	100	100	100	100	100	100	Yes	100.0	Archive files operational 12/15	
	LPDAACMRTWEB	8 of 8	100	100	N/A	N/A	100	100	100	100	100	100.0	Yes	100.0		
	MODAPS NRT (LANCE - MODIS)	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0		
	GES DISC NRT (LANCE - AIRS & MLS)	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0		
	OMI NRT (LANCE - OMI)	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0	Ingest and Archive files operational 12/2	
	OBPG	3 of 10	100	100	0	0	N/A	25	25	50	100	43.8	Pending	0	Currently testing DistFTP and DistHTTP in UAT	
	AMSR-E NRT (LANCE - AMSR-E)	10 of 10	100	100	100	100	100	100	100	100	100	100	Yes	100		
<b>Overall Status*</b>														19 of 21	93.9	Original Overall Status: 85%. New status reflects additional data providers (CDDIS, LANCE PROVIDERS: MODAPS NRT; GES DISC NRT; OMI NRT; LPDAACMRTWEB, OBPG)
<b>Original Status*</b>														13 of 13	98.7	Status will be 100% once ASF Ingest & revised Archive files are operational in EMS