

EMS Data File Implementation Status (100% complete*) - 01/18/2014

Data File - User Acceptance Test

	Metrics Data Provider	Completion Summary (# of interface tasks completed)	Data File Manifest	Distribution Log File Delivery	Ingest Flat File Delivery	Archive Flat File Delivery	User Profile Flat File Delivery	Product Mapping Flat File Delivery	Product Search Flat File Delivery	Reconciliation	EMS Account Set-up (HTML DB)	Production Readiness	Data Provider Acceptance	Production Implementation	Comments
Original Scope	ASF	10 of 10	100	100	100	100	100	100	100	100	100	100	Yes	100.0	
	EMD*	9 of 9	100	100	100	100	100	100	100	100	100	100.0	N/A	N/A	
	GES S4PA	9 of 9	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0	
	GHRC	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0	
	LARC ANGe	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0	
	LARC ECS	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0	
	LP ECS	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0	
	MODAPS	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0	
	NSIDC ECS	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0	
	NISDC V0	9 of 9	100	100	N/A	100	100	100	100	100	100	100.0	Yes	100.0	
	ORNL	9 of 9	100	100	N/A	100	100	100	100	100	100	100.0	Yes	100.0	
	PODAAC	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0	
	SEDAAC	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0	
New Interfaces	AMSR-E NRT (LANCE - AMSR-E)*	10 of 10	100	100	100	100	100	100	100	100	100	100	Yes	100	*AMSR instrument not in service
	CDDIS	10 of 10	100	100	100	100	100	100	100	100	100	100	Yes	100.0	
	ESI	8 of 8	100	100	N/A	N/A	N/A	N/A	100	100	100	100	Yes*	100.0	LaRC - Testing, bug with ESI, waiting for fix
	GES DISC NRT & NRT2 (LANCE - AIRS, MLS and failover)	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0	
	LARCORDER	8 of 8	100	100	N/A	N/A	100	100	100	100	100	100.0	Yes	100.0	
	LARC SVC	8 of 8	100	100	N/A	N/A	100	100	100	100	100	100.0	Yes	100.0	
	LPDAACDEM	8 of 8	100	100	N/A	N/A	100	100	100	100	100	100.0	Yes	100.0	
	LPDAACLTA	8 of 8	100	100	N/A	N/A	100	100	100	100	100	100.0	Yes	100.0	
	LPDAACMRTWEB	8 of 8	100	100	N/A	N/A	100	100	100	100	100	100.0	Yes	100.0	
	MODAPS NRT & NRT2 (LANCE - MODIS and failover)	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0	
	NSIDCSRCHLT	8 of 8	100	100	N/A	N/A	100	100	100	100	100	100.0	Yes	100.0	
	OBPG	8 of 10	100	100	0	0	100	100	100	100	100	77.8	Yes	77.8	
	OMI NRT & NRT2 (LANCE - OMI and failover)	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0	
PODAACDS	10 of 10	100	100	100	100	100	100	100	100	100	100.0	Yes	100.0		
Rapid Response (LANCE - MODIS)	8 of 8	100	100	N/A	N/A	100	100	100	100	100	100.0	Yes	100.0		
Overall Status*													27 of 28	99.2	*Original Overall Status: 99.2%. New status reflects additional data providers highlighted in light green

Original Scope*													12 of 12	100.0	
------------------------	--	--	--	--	--	--	--	--	--	--	--	--	-----------------	--------------	--