

EMS Page Tag Implementation Status (% complete) - 9/10/2010

Page Tag - User Acceptance Test											
	Interface	Completion Summary (# of interface tasks completed)	Page Tag Manifest	PageTag Dev Implementation	Reconciliation	Custom Page Tags	NetInsight Account Setup	Production Readiness	Data Provider Acceptance	Production Implementation	Comments
Original	ASF	5 of 5	100	100	100	N/A	100	100.0	Yes	100	
	ECHO Website	3 of 5	100	100	60	N/A	100	90.0	Pending	0	Reconciliation ongoing.
	ECHO Wist	3 of 5	100	100	50	N/A	100	87.5	Pending	0	Reconciliation ongoing.
	ESDIS Webpages	5 of 5	100	100	100	N/A	100	100.0	Yes	100	
	GCMD	5 of 5	100	100	100	100	100	100.0	Yes	100	
	GES DISC	5 of 5	100	100	100	100	100	100.0	Yes	100	
	GHRC	3 of 5	100	100	100	100	100	100.0	Yes	100	
	LARC	5 of 5	100	100	100	100	100	100.0	Yes	100	
	LP ECS	4 of 5	100	100	100	N/A	100	100.0	Yes	100	
	MODAPS	5 of 5	100	100	100	N/A	100	100.0	Yes	100	
	NSIDC	5 of 5	100	100	100	100	100	100.0	Yes	100	
	ORNL	5 of 5	100	100	100	N/A	100	100.0	Yes	100	
	Outreach - DAAC Alliance	5 of 5	100	100	100	N/A	100	100.0	Yes	100	
	Outreach - Ivanova	5 of 5	100	100	100	N/A	100	100.0	Yes	100	
	PODAAC	5 of 5	100	100	100	N/A	100	100.0	Yes	100	
	SEDAAC	5 of 5	100	100	100	N/A	100	100.0	Yes	100	Apache logs operational for web metrics. Page tag reconciliation ongoing.
	REASON -Software Reuse	5 of 5	100	100	100	N/A	100	100.0	Yes	100	
	REASON - SPG	5 of 5	100	100	100	N/A	100	100.0	Yes	100	
	REASON - Tech Infusion	5 of 5	100	100	100	N/A	100	100.0	Yes	100	
	New	CDDIS	0 of 5	100	100	100	N/A	100	100.0	Yes	100
LPDAACMRTWEB		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
LANCE.NASA.GOV		5 of 5	100	100	100	100	100	100.0	Yes	100	
	OBPG	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	0	
	Overall Status*								19 of 21	90.5	Original Overall Status: 84%. New status reflects additional data providers (CDDIS, OCDPS, LPDAACMRTWEB)
	Original Status*								17 of 19	89.5	