

EMS Page Tag Implementation Status (% complete) - 02/27/2012

Page Tag - User Acceptance Test											
	Interface	Completion Summary (# of interface tasks completed)	Page Tag Manifest	Page Tag UAT Implementation	Reconciliation	Custom Page Tags	NetInsight Account Setup	Production Readiness	Data Provider Acceptance	Production Implementation	Comments
Original Scope	ASF	5 of 5	100	100	100	N/A	100	100	Yes	100	
	ECHO Website	5 of 5	100	100	100	N/A	100	100	Yes	100	Reconciliation resumed in UAT
	ECHO Wist	5 of 5	100	100	100	100	100	100	Yes	100	Reconciliation resumed in UAT
	ESDIS Webpages	5 of 5	100	100	100	N/A	100	100	Yes	100	
	GCMD	5 of 5	100	100	100	100	100	100	Yes	100	
	GES DISC	5 of 5	100	100	100	100	100	100	Yes	100	
	GHRC	5 of 5	100	100	100	100	100	100	Yes	100	
	LARC	5 of 5	100	100	100	100	100	100	Yes	100	
	LP ECS	4 of 5	100	100	100	N/A	100	100	Yes	100	
	MODAPS	5 of 5	100	100	100	N/A	100	100	Yes	100	
	NSIDC	5 of 5	100	100	100	100	100	100	Yes	100	
	ORNL	5 of 5	100	100	100	N/A	100	100	Yes	100	
	Outreach - DAAC Alliance	5 of 5	100	100	100	N/A	100	100	Yes	100	
	Outreach - Ivanova	5 of 5	100	100	100	N/A	100	100	Yes	100	
	PODAAC	5 of 5	100	100	100	N/A	100	100	Yes	100	
	SEDAC	5 of 5	100	100	100	N/A	100	100	Yes	100	Apache logs operational for web metrics. Page tag reconciliation ongoing.
	REASON -Software Reuse	5 of 5	100	100	100	N/A	100	100	Yes	100	
	REASON - SPG	5 of 5	100	100	100	N/A	100	100	Yes	100	
	REASON - Tech Infusion	5 of 5	100	100	100	N/A	100	100	Yes	100	
	REASON - Tech Infusion	5 of 5	100	100	100	N/A	100	100	Yes	100	
New Interfaces	CDDIS	5 of 5	100	100	100	N/A	100	100	Yes	100	
	LPDAACMRTWEB	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	
	LANCE.NASA.GOV	5 of 5	100	100	100	N/A	100	100	Yes	100	
	OBPG	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	0
	OMI NRT (LANCE - OMI)	1 of 5	100	0	0	N/A	0	0	TBD	TBD	0
	AMSR-E NRT (LANCE - AMSR-E)	5 of 5	100	100	100	N/A	100	100	Yes	100	
	ECHO Reverb		100	0	0	TBD	0	0	TBD	TBD	0
	APEX	6 of 6	100	100	100	100	100	100	Yes	100	
	CEOSIDN	5 of 5	100	100	100	N/A	100	100	Yes	100	
	Earthdata	5 of 6	100	100	100	50	100	100	Yes	100	
	EMS & Demo	6 of 6	100	100	100	100	100	100	Yes	100	
	FY2011		N/A	N/A	N/A	N/A	100	TBD	TBD	TBD	0
	LANCE	5 of 6	100	100	100	Pending	100	100	Yes	100	
	Tophat	6 of 6	100	100	100	100	100	100	Yes	100	
	URS	6 of 6	100	100	100	100	100	100	Yes	100	
	WebAccess - Datapool	5 of 5	100	100	100	100	100	100	Yes	100	
	Worldview	3 of 6	100	100	10	Pending	100	TBD	TBD	TBD	0
Overall Status*									31 of 37	83.8	Original Overall Status: 83.8%. New status reflects additional data providers highlighted in light green
Original Scope*									20 of 20	100.0	