

EMS Page Tag Implementation Status (100% complete) - 02/21/2014

	Interface	Completion Summary (# of interface tasks completed)	Page Tag Manifest	PageTag UAT Implementation	Reconciliation	Custom Page Tags	NetInsight Account Setup	Production Readiness	Data Provider Acceptance	Production Implementation	Comments	
Original Scope	ASF	4 of 4	100	100	100	N/A	100	100	Yes	100		
	ECHO Website	4 of 4	100	100	100	N/A	100	100	Yes	100	Merged into Earth Data	
	ECHO Wist	5 of 5	100	100	100	100	100	100	Yes	100	Replaced by ECHO Reverb	
	ESDIS Webpages	4 of 4	100	100	100	N/A	100	100	Yes	100	Merged into Earth Data	
	GCMD	5 of 5	100	100	100	100	100	100	Yes	100		
	GES DISC	5 of 5	100	100	100	100	100	100	Yes	100		
	GHRC	5 of 5	100	100	100	100	100	100	Yes	100		
	LaRC	5 of 5	100	100	100	100	100	100	Yes	100		
	LP DAAC	5 of 5	100	100	100	100	100	100	Yes	100		
	MODAPS	5 of 5	100	100	100	100	100	100	Yes	100		
	NSIDC	5 of 5	100	100	100	100	100	100	Yes	100		
	ORNL	4 of 5	100	100	100	N/A	100	80	Yes	100		
	Outreach - DAAC Alliance	4 of 4	100	100	100	N/A	100	100	Yes	100	Merged into Earth Data	
	Outreach - Ivanova	4 of 4	100	100	100	N/A	100	100	Yes	100	Merged into Earth Data	
	PODAAC	5 of 5	100	100	100	100	100	100	Yes	100		
	SEDAC	5 of 5	100	100	100	100	100	100	Yes	100		
	ESDS Software Reuse	4 of 4	100	100	100	N/A	100	100	Yes	100	Merged into Earth Data	
	ESDS SPG	4 of 4	100	100	100	N/A	100	100	Yes	100	Merged into Earth Data	
ESDS Tech Infusion	4 of 4	100	100	100	N/A	100	100	Yes	100	Merged into Earth Data		
New Interfaces	AIRS NRT (LANCE - AIRS)	4 of 5	100	100	100	0	100	80	Yes	100	Merged into Earth Data	
	AMSR-E NRT (LANCE - AMSR-E)	4 of 4	100	100	100	N/A	100	100	Yes	100	Merged into Earth Data	
	APEX	5 of 5	100	100	100	100	100	100	Yes	100		
	CDDIS	4 of 4	100	100	100	N/A	100	100	Yes	100		
	CEOSIDN	4 of 4	100	100	100	N/A	100	100	Yes	100		
	Earth Data	4 of 5	100	100	100	15	100	83	Yes	100	Basic page tagging only	
	ECHO Reverb	4 of 5	100	100	100	0	100	80	Yes	100		
	EMS & Demo	5 of 5	100	100	100	100	100	100	Yes	100	Merged into Earth Data	
	FY2013	1 of 1	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	UAT profile is temporary and only used for annual reports	
	GIBS Apache	1 of 1	N/A	N/A	N/A	N/A	100	100	Yes	100		
	GIBS Map2 Apache	1 of 1	N/A	N/A	N/A	N/A	100	100	Yes	100		
	LANCE	4 of 5	100	100	100	100	100	100	Yes	100	Merged into Earth Data	
	LaRC Drupal Development	3 of 5	100	100	100	0	100	100	Yes	100		
	LPDAACMRTWEB	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Merged into LP DAAC	
	MLS NRT (LANCE - MLS)	4 of 5	100	100	100	0	100	80	Yes	100	Included in the LANCE profile	
	MODIS NRT (LANCE - MODIS)	5 of 5	100	100	100	100	100	100	Yes	100	Included in the LANCE profile	
	NASA DAACS (DAACALLIANCE)	4 of 4	100	100	100	N/A	100	100	Yes	100	Merged into Earth Data	
	NRT Data	4 of 4	100	100	100	N/A	100	100	Yes	20		
	OBPG	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	0	
	OMI NRT (LANCE - OMI)	4 of 5	100	100	100	0	100	80	Yes	100	Included in the LANCE profile	
	Tophat	5 of 5	100	100	100	100	100	100	Yes	100		
URS	5 of 5	100	100	100	100	100	100	Yes	100			
WebAccess - Datapool	5 of 5	100	100	100	100	100	100	Yes	100			
Worldview	4 of 5	100	100	100	0	100	80	Yes	100			
	Overall Status*								40 of 41	95.6	Original Overall Status: 93%. New status reflects additional data providers designated in light green	
	Original Scope*								19 of 19	100.0	Providers designated in orange	